Project Planning Phase

Product Backlog, Sprint Planning, Stories & Story Points

Date	08 March 2026
Team ID	—
Project Name	Predictive Pulse: Harnessing Machine Learning for Blood Pressure Analysis
Maximum Marks	8 Marks

Product Backlog & Sprint Schedule (4 Marks)

Sprint	Epic	USN	User Story / Task	Pts	Priority	Member
Sprint-1	Environment Setup	USN-1	As a developer, set up Python environment and install required libraries (Flask, NumPy, Scikit-learn, Joblib)	2	High	Shreya (Team Lead)
Sprint-1	Dataset Preparation	USN-2	As a developer, collect and preprocess hypertension dataset for training	2	High	Aryan Keshari
Sprint-1	Model Development	USN-3	As a developer, train a Logistic Regression model to classify hypertension stages	3	High	Shreya (Team Lead)
Sprint-1	Model Storage	USN-4	As a developer, save the trained ML model using Joblib for deployment	1	High	Shreya (Team Lead)
Sprint-1	Web Interface	USN-5	As a developer, design the HTML form interface for entering health parameters	3	High	Deeksha Bhati
Sprint-1	Backend Development	USN-6	As a developer, implement Flask backend (app.py) to handle requests and connect the ML model	3	High	Shreya (Team Lead)
Sprint-1	Data Processing	USN-7	As a developer, implement feature encoding and scaling before sending data to the model	2	High	Aryan Keshari
Sprint-2	System Integration	USN-8	As a developer, integrate frontend interface with Flask backend and ML model	2	High	Shreya (Team Lead)
Sprint-2	Prediction System	USN-9	As a developer, implement prediction output including risk level and confidence score	2	High	Himanshu Sharma
Sprint-2	Recommendation Module	USN-10	As a developer, generate medical recommendations based on predicted hypertension stage	2	High	Aryan Keshari
Sprint-2	Testing	USN-11	As a developer, test the system with different health inputs and verify predictions	2	High	Himanshu Sharma
Sprint-2	Documentation	USN-12	As a team, prepare project documentation and templates for submission	3	High	Deeksha Bhati
Sprint-2	Demo Preparation	USN-13	As a team, prepare project demonstration and presentation	2	High	Shreya (Team Lead)

Project Tracker, Velocity & Sprint Summary (4 Marks)

Sprint	Total Points	Duration	Start Date	End Date (Planned)	Points Completed	Release Date (Actual)
Sprint-1	19	1 Day	08 Mar 2026	08 Mar 2026	19	08 Mar 2026
Sprint-2	13	1 Day	08 Mar 2026	08 Mar 2026	13	08 Mar 2026

Velocity: Total = 32 pts | Duration = 1 day | AV = 32 pts/day

Burndown: All 32 story points completed in a single day. Sprint-1 (19 pts) in the morning; Sprint-2 (13 pts) in the afternoon. Zero remaining.